
# Task Duration J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

I.  CTP Development

1 Prepare 1st Draft (with CSUS edits) Jan13-Jun14 e

2 1st Draft Review (Dist/Modals/Mng/PAC/TAC) Apr14-Jun14

3 Revise 1st Draft, Develop 2nd Draft Jun14-Aug14 e

4 2nd Draft Review (Dist/Modals/Mng/PAC/TAC) Aug14

5 Develop Final Draft Sep14 Co e

6 Final Draft 45-Day Public Review Oct14-Nov14

7 Revise Final Draft & Internal/RTPA/Tribal Review Dec14-May15 e

8 Major Document Formatting Apr15-Jun15 e

9 Mngment & Leg. Review & Approval Jul15-Dec15 e

10 Submit CTP to Legislature & CTC Dec15

II.  Modeling

1 Update CSTDM for 2012 CHTS Data Jan13-Apr14

2 Select and Define Alternative Packages Apr13-Jun14 r

3 Alternative Build/Run Contract (w/ amend.) Apr13-Dec15 C d V V F F

4 Analyze Outputs of Draft Alternatives Jun14-Apr15 t t mc

III.  Committees and Outreach

1 Technical Advisory Committee Ongoing

2 Policy Advisory Committee Ongoing

3 7 Focus Groups Aug13-Sep13

4 4 Tribal Listening Sessions Jul13-Nov13

5 CSUS Develop Workshop Materials Apr14-Sep14

6 6 Public Workshops Oct14-Nov14

IV.  Milestones 1st Draft 2nd Draft 45 Day Review Final

LEGEND

Major Milestones mc Maps and Charts from CS, Caltrans C CSTDM Complete

e CSUS Edit F Final Model Runs d Draft model runs

V Vision Runs Co CSUS provide map color template

r GHG Strategy Research Synthesis Finished t Transportation Economic Development Impact System

2013 2014 2015

CTP 2040 Workplan


